# Regional Police Department Feasibility Study for Bath, Lisbon and Lyman, New Hampshire

#### Meeting Agenda Lisbon Fire Department & Zoom July 13, 2023, 7:00 PM

- 1. Open the meeting.
- 2. Review minutes from June 22, 2023.
- 3. Establish committee's "Statement of intent": Following is the starting point.

"The goal of the regional police department feasibility study is to assess the law enforcement needs for the New Hampshire towns of Bath, Lisbon and Lyman. To further determine if;

- i) These assessed needs can be met by creation of a regional police department;
- ii) To examine the force structure, support staff, equipment and legal requirements needed to create such a regional police department;
- iii) To determine the costs to create and operate such a regional police department;
- iv) To propose allocation of such costs to each participating town;
- v) To provide the results of this feasibility study to the voters in each participating town; and
- vi) To ask the residents of each participating town to decide whether their respective town should participate in such regional police department, said decision to by made by voters acting on an appropriate warrant article presented at each town's 2024 town meeting."

#### 4. Deadlines & milestones.

- 4.1. Intent is to finalize the feasibility study and present a report to each participating town at their 2024 town meeting.
- 4.2. Discuss committee study organization and milestone (Appendix A & B)
- 4.3. Discuss available resources.

#### 5. Next steps.

- 5.1. Consider creation of sub committees (Appendix B & C)
- 5.2. Consider soliciting independent professional consultation.
  - 5.2.1.Accounting.
  - 5.2.2. Survey Public Opinion.

#### 6. Meeting schedule.

Discuss meeting schedule (Appendix D).

### 7. Availability of public information.

Discuss posting of agendas, minutes and associated documents, on each town's website.

### 8. Public participation.

- 8.1. Public input is encourage and appreciated.
- 8.2. Public input is limited to 5 minutes per speaker.
- 8.3. The public is encouraged to submit written testimony to the committee.

#### 9. Other new business.


#### 10. Adjournment.

Appendix A

## Regional Police Department Feasibility Study Milestones & Gantt Chart

Task	Time (days)	Start Date	End Date	Dependency	Code
A. Current Situation	35	7/13/2023	8/17/2023	None	I
B. Force Structure	98	7/13/2023	10/19/2023	А	S1
C. Structure Support	98	7/13/2023	10/19/2023	В	S1
D. Legal Issues	98	7/13/2023	10/19/2023	None	S2
E. Costs	63	10/19/2023	12/21/2023	B,C,D	S3
F. Cost Allocation	63	10/19/2023	12/21/2023	Е	S3
G. Final Report	21	12/21/2023	1/11/2024	F	Full Committee

"I" = Input from Police Chiefs and Selectmen in each town. "S1, S2, S3" = independent sub committees.



### Appendix B

### Regional Police Department Feasibility Study Committee Study Organization & Sub Committee List

#### A. <u>Current Situation Assessment</u> / sub committee:

The purpose is to determine the current law enforcement situation in each town. Concepts to be considered include:

- i. How is each participating town currently receiving law enforcement support.
- ii. What are the crime statistics for each of the participating towns.
- iii. Force structure, man power, equipment and operating cost for each participating town's current police force.
- iv. Are each town's law enforcement needs being met?

#### B. Force Structure Assessment / sub committee

The purpose is to determine the composition of the regional police department. Concepts to be considered include:

- i. Supervision.
- ii. Officers.
- iii. Support staff.

#### C. Support Structure Assessment / sub committee

The purpose is to determine what is required to support the force structure. Concepts to be considered include:

- i. Recruiting.
- ii. Training (initial and recurrent).
- iii. Equipment.
  - 1. Communications.
  - 2. Protective equipment.
  - 3. Vehicles.
  - 4. Weapons.
  - 5. Other.
- iv. Maintenance and equipment replacement plan

#### D. <u>Legal Issues Assessment</u> / sub committee

The purpose is to determine all legal issues that will need to be resolved to create a Regional Police Department. Concepts to be considered include:

- i. If an individual is taken into custody where are they taken?
- ii. Who prosecutes the "crime" and in which court(s)?

#### E. Cost Assessment / sub committee

The purpose is to determine the costs for personnel, equipment and operations of the proposed Regional Police Department. Concepts to be considered include:

- i. Initial investment.
- ii. Annual operating costs.
- iii. Projected future costs.

#### F. Cost Allocation Assessment / sub committee

The purpose is to allocate the costs of the proposed Regional Police Department to the participating towns. Concepts to be considered include:

- i. How the costs should be allocated to each participating town.
- ii. The impact on the property tax rate for each town.
- iii. Determine, in so far as practicable, the cost-benefit to each participating town for taking part in a regional police department.
- iv. Determine if the expectations align between the participating towns.

## Appendix C

## Regional Police Department Feasibility Study Sub Committee Organization

Committee	Task(s)	Sub committee chair	Sub committee members
S1	B. Force Structure C. Support Structure		
S2	D. Legal Issues		
S3	E. Costs F. Cost Allocation		

## Appendix D

## Regional Police Department Feasibility Study Committee Meeting Calendar

Date	Location
July 13, 2023	Lisbon
August 17, 2023	Bath
September 21, 2023	Lyman
October 19, 2023	Lisbon
November 16, 2023	Bath
December 21, 2023	Lyman
January 11, 2024	Lisbon

Note: Deadline to submit warrant articles for town meeting is January 12, 2024 (this date needs to be confirmed).